
City of Milpitas 
Library Subcommittee Meeting 

City Hall Committee Conference Room 
Monday, April 16, 2007 

DRAFT MEETING MINUTES 

1.  Flag Salute  Vice Mayor Livengood led the Committee in the Pledge of 
Allegiance. 

2.  Call to Order:  Vice Mayor Livengood called the meeting to order at 5:32 p.m. 

Attendees: 
Council:  Vice Mayor Livengood, Mayor Esteves (arrived 5:40 p.m.) 
Staff:  Mark Rogge, Tom Williams, Greg Armendariz, Emma Karlen, 

Bonnie Greiner, Donna Biles, Jorge Bermudez 
Library:  Sara Flowers 

3.  Public Forum –  No comments were received. 

4.  Announcements – there were no announcements. 

5.  Approval of Agenda – the agenda was approved by Vice Mayor Livengood. 

6.  Approval of Meeting Minutes – December 13, 2006 and February 28, 2007 – 
approved. 

7.  Progress Reports 

Library 
Mr. Rogge gave a brief presentation on the Library construction schedule, 
expenditures to date, and cost plan.  He presented a monthly progress report and 
noted the building and site work amount was revised to $25,545,000, based on the 
schedule of values.  Current contract change orders, in progress, total $87,000, with 
the remaining construction contingency at $2,513,000.  He reviewed the major issues: 
baseline schedule, schedule of values, contaminated soil, PG&E temporary power, 
and conditions at the historical building.  The fee for providing temporary power until 
PG&E establishes permanent power at the garage is estimated to be $20,000 (to 
provide continuous construction power to the garage and library).  Mr. Rogge 
reported the schedule of values, submitted by S.J. Amoroso, provided more detail on 
the various bid items, charged to several projects, totaling $27,152,000.  Based on the 
Schedule of Values some items were shown on the bid schedule under the wrong line 
item, and would be charged to the wrong project.  Therefore, staff recommends 
adjusting the S.J. Amoroso purchase order to reflect the figures shown in the revised 
schedule of values.  The total amount does not change.



Vice Mayor Livengood expressed concern that the project not be rushed, and 
requested staff to make certain the contractor is in agreement with the baseline 
schedule.  He stated he did not want to see overtime to meet a deadline, and asked 
that expectations are clear and that any problems be brought forward early. 

Mr. Rogge reviewed the lease with the County and noted three items are under 
discussion in the lease.  The county does not pay for site lighting and prefers that it be 
metered separately.  The county wants the City to be responsible for exterior painting. 
The mechanism for afterhours usage by the City needs to be developed. 

Mr. Rogge reviewed the groundbreaking ceremony reporting that invitations were 
sent out last Friday.  The event will take place on April 28 at 10:00 a.m.  Mayor 
Esteves and Vice Mayor Livengood requested speeches be limited to 4 minutes each 
and that only the Mayor, Vice Mayor, County Supervisor and County Librarian 
speak.  The City Manager will host the event and mention the donation of the books 
by the Council members. 

East Parking Garage 
Mr. Rogge reviewed the East Parking Garage construction schedule, expenditures and 
cost plan.  He reviewed the $53,552 total in change orders, which is less than 1% of 
the original construction amount.  He reported that the project is 74% complete, with 
the remaining contingency at $746,448.  Mr. Rogge reported the issues are the PG&E 
power and delivery of guard screens. 

North Main Streetscape 
Mr. Rogge reviewed the North Main Streetscape schedule and project cost summary, 
noting the total project costs is $8,490,000 with $8,000,000 CIP funding.  He 
reviewed Phase II prioritization and reported they are over budget by $490,000 to 
include all scope.  He recommended the following be completed:  1) Main Street 237 
offramp to Carlo Street, 2) Winsor Street from garage to under Hwy. 237.   Optional 
work, requiring additional funding would be Carlo Street (Main to Winsor), and 
Winsor Street (Hwy. 237 to Carlo). 

The Committee directed staff to bring forward an analysis and recommendations to 
the Council, to stay within the budget, and prioritize the N. Main Street Phase II 
segments. 

8.  Other Business  None 

9.  Set next Meeting Date:  Tuesday, May 22, 2007 at 5:30 p.m. 

10.  Adjournment – the meeting was adjourned at 6:40 p.m.


